4. Project Planning Phase

The Project Planning Phase defines how the “Auto Ticket Classification using FLOW DESIGNER” project will be developed and completed. The main purpose of this phase is to identify the activities, resources, requirements, and time needed to successfully implement the project.


Project Objectives

- To automate the ticket classification process.
- To reduce manual ticket handling.
- To classify tickets based on predefined conditions.
- To automatically assign tickets to the appropriate support group.
- To improve ticket processing efficiency.
- To reduce errors caused by manual classification.

Project Activities

- **1. Requirement Collection** – Identify the requirements of the ticket classification system.
- **2. System Analysis** – Study the existing ticket management process.
- **3. Flow Design** – Design the automation workflow using FLOW DESIGNER.
- **4. Flow Configuration** – Configure triggers, actions and conditions.
- **5. Ticket Classification** – Implement the rules required for automatic classification.
- **6. Assignment Configuration** – Configure automatic assignment to the appropriate group.
- **7. Testing** – Test the flow with different types of tickets.
- **8. Documentation** – Prepare the project report and supporting documents.
- **9. Demonstration** – Demonstrate the completed project and its workflow.

Project Planning – ServiceNow Workflow



The above workflow illustration represents the planned ServiceNow project structure, including planning tasks, project details, status, dates, ownership, and task tracking.

Resources Required

- ServiceNow Platform
- FLOW DESIGNER
- Internet connection
- Computer or laptop
- Sample ticket records
- Required classification rules
- User and assignment group details

Project Schedule

Activity	Planned Work
Requirement Analysis	Collect and analyze requirements
Project Design	Design the system and workflow
Project Development	Create and configure the flow
Testing	Test different ticket conditions
Documentation	Prepare project report
Demonstration	Demonstrate the completed system

Expected Outcome

The planned project will result in an automated ticket classification system using FLOW DESIGNER. The system will reduce manual effort, improve the consistency of ticket classification, and help route tickets to the appropriate support group efficiently.